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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

67624A Medium Launch Vehicle 3,497 0 0 0 0 0 0 0 399,118

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
National Security requirements dictate a continuing, highly reliable means of placing critical Department of Defense (DoD) satellites into required orbits.  Assured 
access to space, directed by the President in the National Security Launch Strategy, will be accomplished through the use of a robust mix of Expendable Launch 
Vehicles (ELVs).  The Medium Launch Vehicle (MLV) program provides sustainment, procurement and launch of DoD's Atlas II and Delta II ELVs at Cape Canaveral 
AS, FL, and at Vandenberg AFB, CA.  MLV launches Defense Satellite Communication System (DSCS) and Global Positioning System (GPS) satellites. The RDT&E 
budget for MLV primarily consists of engineering support for system performance upgrades to both the vehicles and the launch facilities, new payload integration, 
sustaining engineering, and post-flight assessment to maintain the high reliability of the launch vehicles.

(U) FY 1999 ($ in Thousands)
(U) $1,193 Delta II range required facilities upgrade
(U) $545 Delta II systems integration
(U) $1,759 Sustaining engineering and mission support for MLV launch facilities, infrastructure, and launch operations for launch complexes 3, 17, and 36
(U) $3,497 Total

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Budget Activity Justification
This program is in Budget Activity 7, Operational Systems Development, because the Medium Launch Vehicles program is in full production and fully operational.
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(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 7,338 1,179 1,963 399,118
(U) Appropriated Value 7,375 0
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -37
b. Small Business Innovative Research -64
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -3,757
e. Rescissions -20
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR -1,963
(U) Current Budget Submit/FY 2001 PBR 3,497 0 0 399,118

(U) Significant Program Changes:
Funding: FY99 program changes reflect reprogramming actions of Delta funds to higher Air Force priorities due to requirement reductions for sustaining engineering.  
Recolored FY01 through FY03 funds to 3020 to eliminate existing shortfall in FFRDC support.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement, Air 

Force  (PE35119F, BA 5, P-1 
29)

172,268 64,013 55,939 47,161 46,767 37,199 36,947 0 2,595,734

(U) E. Acquisition Strategy
The MLV program is in final production and consists of two medium launch vehicles:  Atlas II and the Delta II. The Air Force Atlas II launch vehicle RDT&E and  
production programs are complete.  The procurement dollars for the Air Force Atlas II program finance the launch services for the two remaining DSCS missions on the 
Lockheed Martin Atlas launch base operations contract.  The Delta II program primarily consists of launching Global Positioning System (GPS) satellites to replenish the 
current constellation. The final option on the Boeing production contract for the last 5 Delta II boosters was exercised in January 1999, so remaining Delta II 
procurement funds are for Delta launch operations, sustaining engineering, and program office support.



UNCLASSIFIED

DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0305119F  Medium Launch Vehicles 67624A

Project 67624A Page 3 of 5 Pages Exhibit R-2 (PE 0305119F)

1353

UNCLASSIFIED

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Delta/GPS Launches * X X X X X
(U) Delta/STP Launch *
(U) Atlas/DSCS Launches X X

*=complete
X=planned (may reflect more than one launch per quarter)
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Delta II Range Facilities Upgrades 1,193 0 0
(U) Delta II Systems Integration 545 0 0
(U) Sustaining Engineering and Mission Support 1,759 0 0
(U) Total 3,497 0 0

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed Martin SS/FFP Jun 88 N/A N/A 70,927 0 70,927
Boeing SS/FFP Sep 87 N/A N/A 205,270 0 205,270
Boeing C/FFP Apr 93 N/A N/A 25,068 1,695 0 26,763
GSAC Various Various N/A N/A 3,321 0 3,321
Austere Improvements Various Various N/A N/A 10,484 10,484
Support and Management Organizations
Mission Support SS/FPI FY94 N/A N/A 16,203 1,095 0 17,298
Various SMC Various FY94 N/A N/A 53,218 707 0 53,925
Other Ktr Sup SS/FFP FY94 N/A N/A 2,254 0 2,254
Vandenberg  Sup Various Various N/A N/A 3,270 0 3,270
Environment/Safety Various Various N/A N/A 5,606 0 5,606
Test and Evaluation Organizations
None
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 315,070 1,695 0 316,765
Subtotal Support and Management 80,551 1,802 0 82,353
Subtotal Test and Evaluation
Total Project 395,621 3,497 0 399,118


